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OL/FMD WEEKLY REPORT

PERIOD ENDING 25 MAY 1988

1. Progress Reports on Tasks Assigned by or of Interest to
Senior Management:

None,

2. Major Events that Have Occurred During the Preceding Week:

a. Backfill Projectf

(1) On 19 May 1988, the Contracts Staff, FMD/OL,
issued a modification to the RTKL Backfill Design Contract in the
amount of $509,961. The modification includes designs for
renovating the D Vault Primary Distribution System, modernizing the
Building's Monitoring and Control Systems, and Full-time On-site
Technical Support to be provided by one construction manager,

25X1 |

requested proposals for the renovation of A Vault and B Vault

1 Primary Electrical Distribution Systems from RTKL, Associates, in
support of the Headquarters Backfill Program. Proposals are

25X1 requested from the contractor by 10 June. ‘

(2) On 23 May, the Contracts Staff, FMD/OL,

b. Support to Agency Ceremonies: FMD personnel, as well
as employees of Allied and GSI, supported the DDI sponsored fb@d
American Institute of Aeronautics and Astronautics (AIAA)
conference on 21 and 22 May. Approximately 300 non-CIA attendees

2RY 1 were present for the two- ] |

ILLEGIB

c. Kofco, the“furniture contractor, completed the
installation of furniture and partitions on the northeast and
northwest side of the sixth floor, New Headquarters Building. The

*yp Integrated Logistics Support Program Staff has turned over the
()Y sixth floor to the Office of Information Technology for the device

25X Q} placement of secure and nonsecure telephones.

25X1 | |

o

d.,.od 19 May, the Contracts Staff, FMD/OL, issued a
Q& contract toQNUS/Corporation. The firm will provide a conceptual
B gygesign study-for the installation of standby chillers in the New
\F\j}k Headquarters Building and an electrical distribution study and
design to provide power to the Standby Chillers and other
Y equipment., The fixed price for the architectural and engineering
25X1 services is $34,595.
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é<00 SP e. Jogging Track Project: The final design package from

pgDewberry & Davis on the jogging track which incorporated all
25X1- x@? changes the Agency requested was received. ‘ ‘

ZL TN

ﬁo

f. Status of Chilled Water Lines: No change.

g. Significant Outages of Services/Utilities: On 21 May
plumbing work was performed on the existing chilled water piping
within the North Basement and South Penthouse fan rooms. The
outage, which lasted from 0500 until 1630 hours, affected the south
sections of the second through seventh floors and north sections
ground and first floors of the Original Headquarters Building.,

25X1 ‘ ‘

: h. On 20 May, the Contracts Staff, FMD/OL, awarded a
contract in the amount of $81,996 to Hitt Contracting, Inc. for
Renovations to Computer Rooms in the New Headquarters Building.

25X1

i. Construction has started on replacing the first floor
roof on the Original Headquarters Building. The contract was
}}? awarded by GSA to National Roofing at a cost of $736,377.
25X1VR Replacement is scheduled to be completed by 31 December.
25X1

j. On 20 May, Allied awarded a contract to Substation
Test Company to evaluate the extent of PCB contamination of the
spill site at the Hammermill Building. The results of these tests
should define the amount of co inated soil remaining to be

removed.
2‘§).('1_ d 7 / \\

25X1

”y"

plan has been written and distributed to all interested parties.
%9 During the move a special coordination center will be manned
N continuously by Allied and FMD personnel. The center will
% coordinate the response to any facility operational problems
associated with the relocation activities, and will be located in
\ room GC04, the Allied service all coordinator's ijfle desk.
1
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\‘€-_ngoming Events: —aﬂﬂﬁﬂy‘
’25X1 FMD continues to finalize plans for the]  |cCenter -
move which is scheduled for Memorial Day weekend. An operations
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4., Management Activities and Concerns:

a. Personnel:

(1) During this period, three summer employees
reported to FMD,.

25X1 (2) [::::::::]reassigned from FMD.

b. OTIS Elevator Company has installed a test sensor on
the blue freight elevator in the GC Corridor, Headquarters
Building. 1If a substantial savings is realized by reducing damages
during loading and off loading, the company will install the
sensors on the other floors and the yellow freight elevator.

25X1
c. Motor Pool Branch (MPB), FMD/OL, personnel are
evaluating a new process for repairing damaged windshields. 1If
this process proves to be effective, it may reduce the number of
windshields that require replacing and thereby save money.
25X1

d. As part of the evaluation process for selecting a new
front end alignment machine, Bear Automotive demonstrated their
current model and explained its operation to MPB personnel. Only
one more presentation is left, after which FMD will make the final
evaluation. A new machine will significantly reduce the amount of
time and money currently expended in taking vehicles out for

25X service,

Chief -
"Facilities Management Division
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